Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14532-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0008

Date: 06/06/2014
Page 1 of 7

Pay Period:

Contract Location: Time Allowed: 953  Days
2.734 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 356 Days
Percent Time: 37.36
District: 1 Area: 02
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 04/19/2013

P. O. BOX 306 Date Awarded: 05/03/2013
Date Contract Executed: 06/03/2013
Date Notice to Proceed: 06/10/2013

SNELLVILLE GA 30078-0306 Date Work Began: 09/17/2013

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/18/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $8,719,558.24 Counties:

Original Contract Amount $8,141,183.16 Newton Walton

Funds Available $6,363,518.22

Percent Complete 25.02%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007217 $8,719,558.24 $8,141,183.16 $6,363,518.22 27.02% $133,827.07|

Chief Engineer

05/01/2014
to 05/31/2014
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05/01/2014
to 05/31/2014

Project Number:

Federal State Project Number:

0007217

SR 11 - SOCIAL CIRCLE BYPASS

CSSTP-0007-00(217)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,745,520.49

Prev to Date
$1,638,458.85

$436,380.13 $409,614.70
$2,181,900.62 $2,048,073.55
$174,139.40 $174,139.40
$2,356,040.02 $2,222,212.95
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,356,040.02 $2,222,212.95

Total Payable:

This Estimate

$107,061.64
$26,765.43
$133,827.07
$0.00
$133,827.07
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$133,827.07
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Pay Period: 05/01/2014
to 05/31/2014

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-1000 TRAFFIC CONTROL - LS 1.000 466
90300.000 .039
.505 $3,521.70 $45,601.50
CSSTP-0007-00(217)
0015 205-0001 UNCLASS EXCAV CcY 292,423.000 173,828.000
1.750 21,000.000
194,828.000 $36,750.00 $340,949.00
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 43,546.000 5,311.470
16.750 -33.090
5,278.380 $-554.26 $88,412.87
0035 318-3000 AGGR SURF CRS TN 2,500.000 54.780
16.750 811.360
866.140 $13,590.28 $14,507.85
0195 643-4000 WOVEN WIRE FENCE LF 10,113.000 682.000
7.400 1,179.000
1,861.000 $8,724.60 $13,771.40
Category Amount: $62,032.32 $503,242.62
Category Number: (0020 DRAINAGE
0280 207-0203 FOUND BKFILL MATL, TP Il CcY 15.000 91.168
51.250 19.361
110.529 $992.25 $5,664.61
0320 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 112.000 112.830
48.250 .000
112.830 $.00 $5,444.05
0335 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 801.000 .000
28.000 260.000
260.000 $7,280.00 $7,280.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14532-13-000-0 Estimate Number: 0008

Date: 06/06/2014

Page 4 of 7

Pay Period: 05/01/2014
to 05/31/2014

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0340 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 91.000 .000
34.000 91.000
91.000 $3,094.00 $3,094.00
0355 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 26.000 .000
625.000 8.000
8.000 $5,000.00 $5,000.00
0360 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 4.000 .000
802.000 4.000
4.000 $3,208.00 $3,208.00
Category Amount: $19,574.25 $29,690.66
Category Number: (0040 BRIDGE NO. 1
0660 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 495.000 1,119.210
51.500 -623.200
496.010 $-32,094.80 $25,544.52
Category Amount: $-32,094.80 $25,544.52
Category Number: (0070 BRIDGE NO. 2
0725 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 1,525.000 343.010
51.500 1,279.270
1,622.280 $65,882.41 $83,547.42
Category Amount: $65,882.41 $83,547.42
Category Number: (0010 ROADWAY
0745 960-0550 PRECAST THREE SIDED CULVERT, SINGLE BAR LF 226.000 .000
3690.000 .000
.000 $.00 $0.00
36 FTX8FT
Category Amount: $0.00 $0.00
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Date: 06/06/2014
Page 5 of 7

Pay Period: 05/01/2014
to 05/31/2014

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL - TEMPORARY
0755 163-0240 MULCH TN 757.000 296.827
141.000 46.785
343.612 $6,596.69 $48,449.29
0780 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,490.000 627.000
9.900 15.000
642.000 $148.50 $6,355.80
0785 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 400.000 48.000
/SAND BAGS 287.000 28.500
76.500 $8,179.50 $21,955.50
0865 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,716.000 239.000
0.510 60.000
299.000 $30.60 $152.49
0870 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 6,472.000 746.000
0.510 168.000
914.000 $85.68 $466.14
0885 165-0086 MAINTENANCE OF SILT CONTROL GATE, TP2 EA 11.000 .000
46.000 1.000
1.000 $46.00 $46.00
0965 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 3.000
584.000 1.000
4.000 $584.00 $2,336.00
0975 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 12.000 16.000
367.000 .000
16.000 $.00 $5,872.00
0980 167-1500 WATER QUALITY INSPECTIONS MO 27.000 7.000
653.000 1.000
8.000 $653.00 $5,224.00
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Pay Period: 05/01/2014
to 05/31/2014

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 EROSION CONTROL - TEMPORARY
0985 171-0010 TEMPORARY SILT FENCE, TYPE A LF 11,431.000 13,491.750
1.800 .000
13,491.750 $.00 $24,285.15
Category Amount: $16,323.97 $115,142.37
Category Number: 0060 EROSION CONTROL - PERMANENT
0995 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 605.000 2,000.894
29.750 33.211
2,034.105 $988.03 $60,514.62
1000 603-7000 PLASTIC FILTER FABRIC SY 605.000 2,000.894
4.350 33.211
2,034.105 $144.47 $8,848.36
1005 700-6910 PERMANENT GRASSING AC 39.000 5.487
1020.000 .230
5.717 $234.60 $5,831.34
Category Amount: $1,367.10 $75,194.32
Category Number: (0050 EROSION CONTROL - TEMPORARY
1010 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,472.000 5,962.000
1.500 .000
5,962.000 $.00 $8,943.00
Category Amount: $0.00 $8,943.00
Category Number: 0060 EROSION CONTROL - PERMANENT
1015 700-7000 AGRICULTURAL LIME TN 118.000 .260
53.500 .100
.360 $5.35 $19.26
1020 700-8000 FERTILIZER MIXED GRADE TN 8.000 1.500
749.000 125
1.625 $93.63 $1,217.13
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Estimate Summary By Project

Contract ID: B14532-13-000-0 Estimate Number: 0008 Pay Period: 05/01/2014
to 05/31/2014

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 EROSION CONTROL - PERMANENT
1030 716-2000 EROSION CONTROL MATS, SLOPES SY 28,371.000 15,755.010
0.830 774.500
16,529.510 $642.84 $13,719.49
Category Amount: $741.82 $14,955.88
Project Total Amount: $133,827.07 $2,181,900.62



